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Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-000342

Address: 333 Burma Road Date Inspected: 10-Aug-2007
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 800
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Lu Jian Hua CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: 77 Meter Mock-Up

Summary of Items Observed:
Caltrans Quality Assurance (QA) Inspector Robert Cuellar is present at the fabrication facility of Zenhua Port 
Machinery Company (ZPMC)., LTD for the purpose of monitoring activities relative to the subsequent fabrication 
of the SFOBB Self Anchored Suspension Bridge. Also present are Caltrans representatives Mr. Dave McClary, Mr.
 Alfredo Acuna, Mr. John Kinsey, Mr. Stan Ku, Mr. Charles Franco, Mr. Keith Devonport, Mr. Alistair Melville 
and Mr. Phil Stolarski.

ZPMC previously advised Caltrans on-site that they would be commencing with the welding of the 77 meter 
mock-up. There was no welding performed on the scheduled 77 meter mock-up. See the summary of 
conversations listed below for relative information.
Summary of Conversations:
Upon arrival to the Caltrans on-site office, the Caltrans QA Inspector observed a large group of ABF and ZPMC 
representatives gathered in discussion relative to the 77 meter mock-up. The Caltrans QA Inspector presented 
himself to this group and questioned if ZPMC was going to proceed with the welding of the 77 meter mock-Up. 
Mr. Pete Ferguson, Mr. Craig Knops and Mr. John Hamer of ABF informed the Caltrans QA Inspector that ABF 
will not allow ZPMC to proceed with the welding of the 77 Mock-Up due to ZPMC not having any welders 
available that have been recently approved by Caltrans for use. The ABF representatives informed the Caltrans QA 
Inspector that ABF would work with ZPMC in an effort to resolve the issue of not having approved welders for 
use on the 77 meter mock-up. This information was conveyed to the other on-site Caltrans representatives.

Through-out the day, ABF representatives Mr. Craig Knops, Mr. Pete Ferguson and Mr. Nate Lindell, periodically 
presented themselves in the Caltrans on-site office to sate that ZPMC could possibly be starting the 77 meter 
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mock-up today and then shortly thereafter would change such statement to sate that ZPMC would not be starting 
on the 77 meter mock-up.

At approximately 1400, Mr. Nate Lindell informed various Caltrans representatives and the Caltrans QA Inspector 
that ZPMC would not be starting the welding of 77 meter mock-up today. Mr. Nate Lindell added that possibly, 
ZPMC would be starting on the 77 meter mock-up sometime next week.

Caltrans representative Mr. Dave McClary contacted the Caltrans QA Inspector VIA telephone and advised that 
ZPMC would be starting the welding of the 77 meter mock-up starting on Saturday 08-11-2007 and also would 
work on Sunday 08-12-2007. This information was relayed by the Caltrans QA Inspector to the various Caltrans 
representatives that were traveling VIA transport bus back to the Marriott residence.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: Cuellar,Robert Quality Assurance Inspector

Reviewed By: McClary,David QA Reviewer
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